Coffin Butte Fuel Cell Project Checkpoints

CHANGES TO ORIGINAL SCHEDULE ARE IN RED (Changes made 4/20/04)

4/16/04:  Classes will get together.  Field trip to Coffin Butte.

4/21/04:  Classes will get together.  David Hackleman to present to student groups.

TO BE COMPLETED BY THIS DATE:  

· Nothing to be turned in or checked.

4/26/04:  Classes will get together.  

TO BE COMPLETED BY THIS DATE:  

· Progress report (oral) for each small group within the larger group.  The progress report should include a list of who is working on what, what has been found and a summary of how all the pieces contribute to the final design.  In addition, include a list of current action items and next steps.  This will be a presentation to either Mr. Kirsch or Mr. Chambers.  Feedback will be immediate.

· A timeline for project completion.

4/30/04:  Classes will get together.  Greg Baker and some OSU students will come to our classes.  On this day, Prof. Baker will provide a quick 30-minute introduction to estimating costs.  At this time, he will provide an excel spreadsheet for groups to use.  For the remainder of this day, students will work with their OSU mentors to identify categories that will be required for costing, and start talking quantities.

5/5/04:  Classes will get together.  

TO BE COMPLETED BY THIS DATE:  

· Progress report (oral) for each small group within the larger group.  The progress report should include a list of who is working on what, what has been found and a summary of how all the pieces contribute to the final design.  In addition, include a list of current action items and next steps.

· List of components (with specifics) needed for the group’s design.  This will be a presentation to either Mr. Kirsch or Mr. Chambers.  Feedback will be immediate.

· Group individual assessment forms due.

5/19/04:  Classes will get together.  

TO BE COMPLETED BY THIS DATE:  

· Progress report (written, draft for the final report) for each small group within the larger group.  This will not include costs at this point.

· List of components (with specifics) needed for the group’s design.  At this time, quantities should be identified and groups should be ready to start attaching costs to items on 5/21/04.

5/21/04:  Classes will get together.  OSU Construction Management mentors will return to help students start the pricing phase.  Student mentors will work with the four groups all day.

TO BE COMPLETED BY THIS DATE:  

· Group individual assessment forms due.

5/24/04:  Classes get together to finish final reports and to start discussing a final presentation.

5/26/04:  Classes will get together on the 26th.

TO BE COMPLETED BY THIS DATE:

· Final report due from each of the four student groups.  See report guidelines for specifics.

5/28/04:  

TO BE COMPLETED BY THIS DATE:

· First draft/edition of the final presentation will be due.  See report guidelines for specifics.

6/2/04:  Student groups will present their feasibilities studies.

TO BE COMPLETED BY THIS DATE:

· Final PowerPoint presentation.

